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FY2011 SCAP SUMMARY 
FY2011 End-Of-Year Workplans 

(Date – August 16, 2011) 
(Time- 9:00 A.M. – 1:00 P.M. CST) 

(Room – East Conference Room 10B15) 
(Conference Room Telephone Number – To Be Announced) 

As of August 29, 2011 
  
 

Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

    

 
Remedial Site Assessments 
 
 

 
 

65 

 
 

 
 

72 

 
RI/FS Starts 

 
1 

 
2 

 

 
Fund 

 
Note:   

 
Attebury Grain is the only Target due to the 

Region not having enough funds to cover Donna.  
Carlene will send an email to Ellen Treimel 

explaining why R6 will reduce target from 2 to 1. 
Carlene Changed Attebury Grain date from 2011/1 

to 2011/3 on 11/29/10 after speaking with Allen 
Youkeles about Pipeline Allocation Model. 

 
As of 3/9/2011, Attebury Grain was changed to 
North East 2nd Street Site.  Attebury Grain is 

now the Site Alias. 
 

As of 3/28/11 Briefing with Sam, we chaged 
Target & Commitment from 1 to 2 where North 

East 2nd Street and Donna Reservoir are 
commitments. 

 
1 
 

North East 2nd Street Site** 
Donna Reservoir and Canal 

System 
   
 

 
2 
 

2011/1 
2011/1 

 
 
 

2011/4 
2011/4 

 
RP 

 
 

 
0 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

 
Decision Documents 
 

 
6 

 
8 

 
2 

 
RODs 

** Note: (F) = Final Remedies Selected 
 
 

ROD Amendments, ESDs and SF Alternative 
Sites can count as ROD or Decision Documents 

Targets.  
 

American Creosote moved out from 2011/4 to 
2012/3, so potential candidates moved from 6 to 

5 
 

By Request of Carlos on 11/9/2010, we added 
East 67th Street GW Plume as a Target for 
2011/2 in place of American Creosote, so 

Target number is still 6 
 

As of 3/3/2011, Texarkana Wood was added to 
the pool of sites as a ROD Amendment with a 

planned completion date for 2011/4 
 

As of 4/5/11, Decision Document 
Targets/Commitments will equal 8.  There are 

4 RODs (Bandera, Sandy Beach, East 67th, 
Molycorp which is Proposed to NPL) and 4 

ROD Amendments which are Sprague Road, 
South Cavalcade, North Cavalcade and 

Texarkana Wood. 
 

As of 4/5/11, It was stated that East 67th would 
be pushed out to 2011/3 

 
As of 7/18/2011, East 67th was pushed to 2011/4. 

 
South Cavalcade was pushed out to 2012/4 as of 

7/18/2011. 
 

As of 7/18/2011, this leaves 3 RODs (Bandera, 
Sandy Beach, Molycorp and East 67th ) 

Targeted and 2 ROD Amendments (North 
Cavalcade and Texarkana Wood) Targeted, 
which equals a total of 6 Sites Targets.  We 

have 1 Accomplishementd which is a ROD and 
the site is Molycorp. 

 
We have Gulfo left as an potential alternate for 
RODs.  We have 1 ROD Amendment left as a 

potential alternate and the site is City of 
Perryton. 

 
6 
 

Bandera Road Ground Water Plume 
American Creosote (ROD Amend) 
Sprague Rd GW Pl (ROD Amend) 
South Cavalcade (ROD Amend) 
Sandy Beach Road GW Plume 

North Cavalcade (ROD Amend) 
East 67th Street GW Plume 

Molycorp 
Texarkana Wood (ROD Amend) 

 

 
8 
 

2011/3 
2011/4 
2011/3 
2011/4 
2011/2 
2011/4 
2011/2 

 
1 
 

2011/4 
2012/3 

Deleted from C3 
2012/4 
2011/4 

 
2011/4 

12/20/10 
2011/4 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

 
ESD 

 
As of 3/28/11 in Briefing with Sam Coleman we 

changed ESD from  0 to 1 Target or 
Commitment with Hudson Refinery being the 

Target/Commitment 

 
0 
 

Hudson Refinery 
 
 

 
1 
 
 

 
1 
 

11/19/10 

 
RD/RA Negotiation Starts 
(1 Yr. for Negotiations) 
 
Note:   
 

 
1 
 

MolyCorp   
 
 
 

 
1 
 

2011/2 

 
1 
 

2011/4 

RD/RA Negotiation Completions 
 
As of 3/30/11 in Briefing with Sam Coleman, we 
changed Target Commitment from 2 to 1 
where Malone Service Co. will be pushed out to 
2012/2.  Griggs & Walnut would be the only 
Target Commitment. 

 
2 
 

Malone Service Co. 
Griggs & Walnut  

 
1 
 

2011/1 
2011/1 

 
 

 
1 
 

2012/4 
02/14/11 

 
RD Starts 

 
5 

 
3 

 
1 

 
Fund 

 
Note:  Oklahoma Refining moved from 2011/1 
to 2012/3, so Potential Candidates moved from 

4 to 3.   
Changed Target/Estimate Screen Summary 
Level Number in Cerclis to show 3 Targets 

instead of 4 on 11/29/10. 
 

Called Michael Hebert on OKC Refining 
Justification/Explanation of pushout from 
2011/1 to 2012/3 by request of Carlene on 

11/29/10. 
 

As of 3/30/11 in Briefing with Sam Coleman, it 
was agreed that the RD Starts 

Target/Commitment would be 3.  We are to 
add Tulsa Fuel to the list of sites.  We may get 4 

if Old Esco can still be done. 
 

As of 7/18/2011, the RD for Old Esco was 
removed from Cerclis.  Sandy Beach was 

pushed out to 2012/1.  This leaves only 2 sites 
Targeted which is Jones Road and Tulsa Fuel.  
Jones Road is counted as an accomplishment. 

 
3 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Oklahoma Refining 
Old Esco 

Jones Road GW Plume 
Sandy Beach Road GW Plume 

Tulsa Fuel 

 
3 
 

2011/1 
2011/1 
2011/1 
2011/3 
2011/3 

 
1 
 

2012/3 
Deleted from C3 

03/04/11 
2012/1 

08/17/2010 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

 
RP 

 
Note:  Malone has a 2011/1 date in Cerclis and 

RPt, check to see if date should be 2011/2 or 
2011/1.  Date is for 2011/2 as of 11/29/10. 

 
Target Number changed from 2 to 1 due to Tar 

Creek, OU4, #001 being pushed out from 
2011/1 to 2012/2 

 
As of 3/30/11 in Briefing with Sam Coleman, we 
will not get Malone.  Malone should be moved 

out to 2012/2.  Malone was moved out to 2012/4 
in Cerclis.  Have to check back on Tuesday 

4/5/2011 to make sure it shows up on SCAP14 
Report. 

 
1 
 

Tar Creek , OU4, #001  
Malone 

 

 
0 
 

2011/1 
2011/2 

 
 
 

2012/1 
2012/4 

 
RD Completions 

 
8 

 
3 

 
2 

 
Fund 

 
 

Note:   
 

Tar Creek (OU2, #4) = Alleways and FootPrints 
 

East 67th should have a RD Plan Comp. Date of 
2011/3 

 
Note:  Jones Road was pushed out to 2012/3 

and so leaves 6 sites targeted for 2011.  There is 
1 site we can substitute which is Tar Creek 
OU4, #7 with 2011/3 pln. Comp date.  Ask 

Charles if we should target this site. 
 

As of 2/28/2011, Tar Creek OU4, #6 has been 
moved to 2012/1; thereby leaving only 5 sites 

targeted for this FY.  Looks like we have only 1 
site planned for this FY that we could use and 

that site is Tar Creek OU4, #7 for 2011/3. 
 

As of 3/3/2011, Sandy Beach and East 67th was 
bumped out to 2012/2, leaving 3 sites of the 

original 7 left as Targets.  Again, there is 1 site 
in the pool left that you could use and that is 

Tar Creek OU4, #7 with a planned comp. date 
of 2011/3. 

 
As of 3/30/11 in Briefing with Sam Coleman, it 

was stated that we would have 2 
Targets/Commitments for this category.  The 

 
7 
 

Sandy Beach 
East 67th 
Old Esco 

Jones Road 
Tar Creek (OU2, #4)  

Texarkana Wood 
Tar Creek (OU4, #6) 

 
2 
 

2011/4 
2011/3 
2011/3 
2011/4 
2011/4 
2011/2 
2011/1 

 
1 
 

2012/2 
2012/2 

Deleted from C3 
2012/3 

 
02/17/11 
2012/1 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

targe/commitments would be Tar Creek (OU2, 
#4) and Texarkana Wood (OU4, #6).  We may 

get 4.  Cathy will check on the numbers. 
 

As of 7/18/2011, the RD for Old Esco was 
removed from Cerclis.  This leaves 2 sites 
targeted for this category, Tar Creek and 

Texarkana Wood. 
 

RP 
 

1 
 

Griggs & Walnut 
) 
 

 
1 
 

2011/1 

 
1 
 

05/23/11 
 

 
RA Starts 

 
8 1 4 

 
Fund 

 
** Note:   

 
Tar Creek (OU2, #8) = Buyout “footprints” 

 
($) = We can only start if we receive money. 

Pipeline does not fund RA Starts 
 

East 67th RA Start Plan Strt Date shold be 
2011/4.  We switch dates of the because the RD 

Comp. Date should be before the RA Start 
Date. 

 
Has Target Number changed from 7 to 6 due to 

Tar Creek OU2, #8 being pushed out from 
2011/1 to 2012/1? Or can we substitute on of 

the other available sites? 
 

As of 1/13/11, we have 5 sites targetd.  
McGaffey moved out to 2012 and also Tar 

Creek.  We have Oklahoma Refining for 2011/3 
and Sandy Beach for 2011/4 to use as 

substitutes.  See Charles Faultry. 
 

As of 3/3/11, Texarkan Wood and East 67th 
were both bumped out to 2012/2, you now have 
3 sites left of the original 7 left as Targets.  You 
have 2 additional sites planned for 2011 to add 
and they are Tar Creek OU2, #14 (2011/2) and 

Oklahoma Refining OU00, #4 (2011/3) 
 

As of 3/28/11, East 67th was pushed back from 
2012 to 2011/4 and is now showing as a Target 

for 2011. 

 
7 
 

McGaffey and Main 
Tar Creek (OU2, #8) 

Texarkana Wood 
East 67th 
Old Esco 

Marion Pressure Treating 
Grants Chlorinated 

Tar Creek (OU2, #14) 
 

 
0 
 

2011/1 
2011/1 
2011/2 
2011/3 
2011/4 
2011/3 
2011/3 

 
1 
 

2012/1 
2012/1 
2012/2 
2012/1 

Deleted from C3 
2013/2 
2012/4 

06/24/11 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

 
As of 3/30/11, we may have 0 

Targets/Commitments for RA Start (Fund 
Lead).  We will have to wait until Monday 

4/4/2011 to hear back from HQQs.  
 

As of 7/18/2011.  East 67th was pushed out to 
2012/1.  There are no targets for this category 

reported to HQs. 
 

RP 
 

Note: 
 

Tar Creek (OU4, #15) = Demolition of 
restricted derelict structures. 

 
Tar Creek (OU2, #14) = City of Commerce 

 
1 
 

Griggs & Walnut 
Petro-Chemical (OU2, #7) 

Tar Creek (OU4, #15) 
Tar Creek (OU2, #14) 

 

 
1 
 

2011/3 
 
 

 
3 
 

05/24/11 
04/11/11 
04/21/11 

Now Fund Lead 

 
RA Completions 

 
8 

 
7 

 
1 

 
Fund 

 
Note:  Received email from Gary Baumgarten 
and Gary will discuss Garland Creosoting with 

Carlos.  The RA was implemented by Philip 
Allen last FY 

 
Note:  Imperial bumped from 2011/4 to 2012/4; 
thereby reducing the number of sites targeted 
from 5 to 4.  We have 4 sites now in Cerclis we 
could us as substitutes and they are Oklahoma 
Refining for 2011/3 and Cimarron Mining, Tar 
Creek (OU4, #9) and Old Esco all planned for 

2011/4 
 

As of 3/30/11 in Briefing Sam Coleman, it was 
stated we would have 3 Targets/Commitments 

for this category. 
 

As of 7/27/11, Sol Lynn moved out to 2012/4.  
This leaves a total of 2 sites targeted for this 

category. 
 

 
5 
 

Imperial Refining  
Tar Creek (OU4, #12) 

Sol Lynn 
Garland Creosoting 

North Cavalcade 
 

 
3 
 

2011/4 
2011/2 
2011/4 
2011/2 
2011/4 

 

 
 
 

2012/4 
Del. From C3 

2012/4 
2011/4 

 
RP 

 
Note:  Targets moved from 3 to 2 due to 

Hudson Refinery being pushed out to 2014/4.  
We have 3 sites left to substitute all under 

Petro-Chemical. 

 
3 
 

Petro-Chemical (OU2, #1) 
AT&SF (Albuquerque) 

Hudson Refinery 
Petro-Chemical (OU2, #2) 

 
4 
 

2011/1 
2011/3 
2011/4 
2011/2 

 
1 
 

2011/4 
2012/4 
2014/4 
2011/4 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

 
As of 3/28/2011, Petro-Chemical (OU2, #2) and 
Petro-Chemical (OU2, #5) are 2 additional sites 

that have been added as Targets for FY2011.  
Petro-Chemical (OU2, #1) is one of the original 

Targets that was flagged during the FY2010 
EOY Work Planning Meeting. 

 
As of 3/30/11 in Briefing with Sam Colemant, it 
was stated that the Target/Commitment would 

be 5 where we would be adding AT & SF 
(Albuquerque) and Hudson Refinery back into 

the list. 
As of 4/5/11, we stated there will be 3 RA 

Completion  (RP Lead) Target/Commitments.  
We have in the system 4 Petro-Chemical 

Actions where Petro-Chemical (OU2, #8) is 
noted as an Accomplishment.  That 

accomplishment would take us over the 3 and 
make it 4.  See Charles Faultry 

 
As of 4/6/11, during Mid-Year Work Planning 
Meeting, stated Targets/Commitments would 
be 4 instead of 3 or 5.  The 4 actions are under 
Petro-Chemical and the sequences are OU2 #1, 

OU2 #2, OU2 #5 and OU2 #6 which has a 
3/9/11 completion date. 

 
Per 4/13/11 discussion with Raji, Petro-

Chemical (OU2, #5) should be removed from 
Cerclis. 

 
As of 6/15/2011, Petro-Chemical (OU2, #5) has 
been removed as a Target.  This action is not a 
valid action per the RPM for the site and we 

have confirmed this with the Budget 
Coordinator.  This action will be deleted from 

Cerclis in the near future. 
 

We now have 2 Targets (Petro-Chemical OU2, 
#1 and Petro-Chemical OU2, #2) plus 1 

Accomplishment which his Petro-Chemical 
OU2, #6 for 3/9/2011.  This equals 3 for this 

category. 

Petro-Chemical (OU2, #5) 
Petro-Chemical (OU2, #6) 

2011/2 Removed As Target 
03/09/11 

 
Five Year Reviews 
 
Note:  18 Non-Federal Facility + 2 Federal 
Facility FYRs. = 20 
 
14 Have funding Planned and 6 do not.  (Per Jo 
Ann Gee) 

 
20 
 

Petro-Processors 
Arkwood, Inc. 

Combustion, Inc. 
Tenth Street 

Compass Industries 
Alcoa (Point Comfort/Lava Bay) 

Midland Products 

 
20 
 

2011/1 
2011/2 
2011/2 
2011/2 
2011/2 
2011/2 
2011/3 

 
9 
 

12/28/10 
08/18/11 
02/11/11 
05/04/11 
04/05/11 
06/28/11 
08/10/11 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

Triangle Chemical co. 
Crystal City Airport 

Popile 
Ouachita Nevada Wood 

Bayou Bonfouca 
Dutchtown Treatment Plant 

Homestake Mining co. 
Sikes Disposal Pits 

Koppers co., Inc. (Texarkana Plant) 
Odessa Chromium #1 

Petro-Chemical Systems 
Louisiana Army Ammunit. Pl (FF) 
Lone Star Army Ammunit. Pl (FF) 

2011/3 
2011/3 
2011/4 
2011/4 
2011/4 
2011/4 
2011/4 
2011/4 
2011/4 
2011/4 
2011/4 
2011/3 
2011/4 

 

2011/4 
08/03/11 

 
 
 
 
 
 
 
 
 

07/15/11 

 
Deletions (Targets = 8 or maybe 7, 
will get back with HQs) 
 
Will not do the 1 Partial Deletion = Mid-South 
per Carlos on 9/22/10. 
 
Will not doe MDI (2011) & Tex-Tin (2011) per 
Cathy on 9/23/10. 
 
Target Number changed from 6 to 5 due to 
Agriculture Street Landfill being pushed out 
from 2011/2 to 2013/2 or can we substitute a 
site.  Also, we have 1 Accomplishment which is 
Rogers Road, so 5 Targets plus 1 
Accomplishment does equal  
6. 
 
As of 3/3/2011, AT & SF Albuquerque has a 
Partial Deletion that was completed on  
3/2/2011. 
 
As of 3/30/11 in Briefing with Sam Coleman, we 
have 5 Targets + 1 Actual Completion which is 
a Partial Deletion. 
 
As of 7/12/11 Madisonville Creosote works was 
pushed out to 2018/4, thereby reducing the 
number of sites targeted from 5 to 4.  We have 
4 sites targeted + 2 accomplishments. 
 
As of 7/27/11, Mountain Pine Pressure Treating 
moved out to 2012/4.  This leaves 3 Sites 
Targeted for this category + 2 
Accomplishments. 

 
6 
 

Palmer Barge Line 
Agriculture Street Landfill 

Madisonville Creosote Works 
Mosley Road Sanitary Landfill 

Mountain Pine Pressure Treating 
State Marine 

Rogers Road Municipal Landfill 
AT&SF Albuquerque (Partial Del) 

 

 
6 
 

2011/2 
2011/2 
2011/2 
2011/3 
2011/4 
2011/2 

 

 
2 
 

2012/2 
2013/2 
2018/4 
2011/4 
2012/4 
2012/2 

10/12/10 
03/02/11 

 
Construction Completion 
 

 
4 
 

 
4 
 

 
2 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

**Note:  CC = NPL Construction Completion as 
noted in BAS 
 
Texarkana depends upon funding from HQs. 
 
As of  3/3/ 2011, Texarkana Wood was pushed 
out to 2012/4, still leaving 4 sites in your pool.  
You have 2 accomplishment which are AT & 
SF done on 2/10/11 and Hudson done on 
11/23/10 and you still have Gulfco and North 
Calvalcade planned for 2011/4 
 
As of 4/5/11, There will be 4 Construction 
Completion Targets/Commitments.  The sites 
are AT&SF (Albuquerque and Hudson 
Refinery which are HQs Concurrence Sites and 
Gulfco Marine and North Cavalcade. 

AT&SF (Albuquerque) 
Texarkana Wood Pres. Co ($$). 

Gulfco Marine Maintenance 
North Cavalcade  
Hudson Refinery 

 

2011/2 
2011/4 
2011/4 
2011/4 

02/10/11 
2012/4 

 
 

11/23/10 
 

Human Exposure Under Control 
 
As of 3/7/2011, need Hudson Completion Date 
as Don Williams said Hudson’s HEUC was 
done. 
 
As of 3/30/11 in Briefing with Sam Coleman, we 
moved the HEUC Target/Commitment from 1 
to 2 adding in Old Esco which was completed 
the week of 3/28/2011. 
 
Per Don Williams, on 6/29/11, we will change 
HEUC Target back from 2 to 1.  Hudson will 
not be done this years, as it was done back in 
2008 

 
1 
 

Old Esco 
 

 
2 
 

 
0 

Groundwater Migration Under 
Control 
 
As of 3//7/2011, need AT & SF Albuquerque 
Completion Date as Don Williams said that the 
GW Migration UC was done. 
 
 

 
2 
 

Texarkana Wood 
AF &SF Albuquerque 

 

 
2 
 

 
1 
 
 

03/15/11 
 
 

LTRA  
  

Final Remedies 
 
** Note: (F) = As Noted in BAS. 
 
ROD Amendments can Count as Final Remedy 
or ROD Completion Targets. 
 
Note:  Banderal Road Final Remedy Needs to 

2 
 

Sandy Beach Road GW Plume* 
East 67th Street GW Plume* 
Bandera Road GW Plume 

Gulfco 

4 
 

2011/2 
2011/2 
2011/2 

 
 

2011/4 
2011/4 
2011/4 
2011/4 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

Be enterd in Cerclis.  Date = 2011/3, but Final 
Remedy Flag Needs to Be Entered.  If not, we 
have East 67th in Cerclis that we can use with a 
2011/2 date. 
 
Bandera Road has now been entered into 
Cerclis as a Final Remedy. 
 
As of 3/3/2011, Gulfco was added to the pool 
with a planned completion date of 2011/4 
 
As of 4/5/11, there will be 4 Final Remedy 
Targets/Commitments.  The sites are Sandy 
Beach, East 67th, Bandera and Gulfco. 
 
Sitewide Ready-For-Reuse 
 
 
Sites Need SWRAU Planned Completion Dates 
in Cerclis. 
 
Note:  Are we doing 7 RAUs or 5 RAUs?  If so 
which additional sites will be targeted? 
 
Per Charles Faultry on Wednesday 10/27/2010, 
we are doing 7 RAUs, whereas HQs is asking 
R6 to do 9. 
 
Confirmed with Charles Faultry and Melissa 
Friedland on 11/3/2010, we are doing 7 
SWRAUS. 
 
Per Carlos, Triangle Chemical and Geneva 
Industries are Potential Sites 
 
As if 4/5/11, there will be 7 Sitewide RAU 
Target/Commitments.  The sites  are Palmer 
Barge, State Marine, Geneva Industries, 
Arkwood, Crystal City and 1 FF Sitewide RAU  
which is LAAP. 
 
As of 8/8/2011, Geneva Industries was pushed 
out to 2012/4. 
 
As of 8/12/11, Pessess was bumped to 2013/4. 
 
As of 8/12/11, Sitewide RAU Has 7 
Accomplishments.  Reported to Melissa 
Friedland in Last IMC Call that Region 6 is 
done of this category. 

 
7 
 

Pesses Chemical Co.* 
Geneva Industries* 

Louisiana Army Ammunition Plant* 
Arkwood* 

Chrystal City* 
Palmer Barge* 
State Marine* 

Triangle Chemical Company 
Sand Springs Petrochemical 

 

 
7 
 

2011/4 
2011/4 
2011/3 
2011/1 
2011/4 
2011/3 
2011/3 

 
 
 
 

 
7 
 

2013/4 
2012/4 

02/16/11 
01/18/11 
01/18/11 
04/26/11 
04/26/11 
03/03/11 
05/10/11 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
Discussed at 
FY2011 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

Sites/Land Available for Reuse 
(Acres) (GPRA) 
 
 

 

  

 
 
Removal Categories 
 

Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
 

Completion 
Or 

Changes  

    

 
Removal Completions 
 
Note:  For All Removals, we are tracking them 
as they occur. 

 
20 

 
20 
 

 
20 

 
Fund 

 
7 
 

Garland Creossoting 
Gulfco Marine  
St. Rose Drum 

Picher High School Chem. Lab 
Wabbaseka High School 
Battery Reclamation, Inc. 

Mineral Wells Mercury Pickup Rsp. 
 

 
 
 

 
7 
 

10/01/10 
03/09/11 
10/02/10 
03/30/11 
05/11/11 
03/09/11 
04/29/11 

 
Emergency Removal Completions 
With or WO Enforcement Actions 
(OSC Deployed/PRP Removals/PJs)  
Instrument (PJ) 
 
Note:  PRP Removals count in the this category 
as an Enforcement Instrument) 
 
Note:  For All Emergency Removals, we are 
tracking them as they occur. 

 
21 
 
 

 
21 

 
13 

 

 
 

 
11 
 

 
 
 

 
13 
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Category FY2011 Targets 
Discussed at FY2010 

EOY 
Work Planning Meeting 

Commitments 
 

Completion 
Or 

Changes  

Buffalo HF Investigation 
Dixie Chemical Company 
BNSF Perry Derailment 
Beach St. Transport Fire 

Fouke-Unknown 
Maxwell Crek Drums 

Mont Belvieu 
Gold Metal 

NTR Metals Fire 
Henryetta Iron and Metal 

Edmond Compressor Station 
Diaz Intermediates Corp. 

YRC Phosphoric Acid Spill 
 

2011/1 
2011/1 

10/18/10 
12/20/10 
01/14/11 
03/28/11 
10/09/10 
10/12/10 
02/08/11 
02/18/11 
03/07/11 
03/30/11 
12/15/10 
05/30/11 
06/28/11 

 
 
 
 
Enforcement Categories 
 

Category FY2011 Targets  
Discussed At FY2010 

EOY 
Work Planning Meeting 

Commitments 
 

Completion 
Or 

Changes 
 

 
De Minimis Settlements 

 
0 
 

 
0 

 
 

 
Past Costs Addressed >= $200,000 
 
Received List From Kevin Shade on 9/23/10.  
Memo Sent to HQs From Lydia Johnson on 
8/24/10 
 
Note:  Per Kevin, Alcoa may slip out to 2012.  
But leave on the list for 2011 for now. 
 
Note:  Per Kevin, change Delfasco Target 
Indicator Date from 2011/1 to 2011/2.  Kevin 
has already changed the date for the CRDD in 
the Enforcement Schedule. 
 
Note:  Sites Targeted decreased from 13 to 12 
due to City Storage being pushed out to 2014/1. 
 
As of 4/5/11, Per Lydia Johnson, there will be 
10 Past Cost Addressed Targets/Commitments, 
where Agrifos  will be pushed out to 2012/2 and 
Gulf State Utilities will be pushed out to 2012/1. 

 
13 
 

Agrifos Phosph. Acid Rel. (AC02) 
Alcoa/Lavaca Bay (DD01) 

North East 2nd Street Site (DD01) 
Big Tex Grain co. (DD01) 

Clute Texas Mercury Resp. (DD01) 
City Storage (AC01 

Delfasco Forge (DD01) 
Donna Reservoir & Canal (DD01 
Eldridge Avenue Ld. Site (DD01 

Gulf State Uti.- North Ryan (DD01) 
Helena Ch. Co(Hayes Sam) (DD01) 

San Vicente Creek Tail. (DD01) 
U. S. Forgecraft Corp. (DD01) 

Conroe Creosoting 
 

 
10 
 

2011/3 
2011/4 
2011/1 
2011/4 
2011/3 
2011/3 
2011/1 
2011/4 
2011/3 
2011/2 
2011/1 
2011/3 
2011/4 

 
8 
 

2011/4 
07/29/11 
12/29/10 

 
 

2014/1 
03/08/11 

 
06/10/11 
Deleted 
12/08/10 
06/07/11 
04/12/11 
04/12/11 
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Complete/Terminate Negotiations for 
Cleanup 
 
Note:  See Lydia for actual 2011 quarter. 
 
As of 3/30/11 in Briefing with Sam Coleman, we 
changed Target Commitment from 2 to 1 
where Malone Service Co. will be pushed out to 
2012/2.  Griggs & Walnut would be the only 
Target Commitment. 
 
 
 

 
2 
 

Malone Service 
Griggs & Walnut 

 

 
1 
 

2011/1 
2011/1 

 
1 
 

2012/4 
02/14/11 

Take Enforcement Action at 95% of 
RAs with Viable PRPs 

 
100% 

  

 
 
 
 
ORIGINAL TARGET (Black) 
 
TARGET MOVED OUT OF THIS FY (Red) 
 
NEW TARGET IN THIS FY (Green) 
 
($)  ONLY WAY REGION CAN COMMIT TO THESE STARTS IS BY RECEIVING RA FUNDING.  
 
GPRA Targets – Rows are Shaded in Light Blue 
 
 
 
 
Certification Statement: 
 
We have reviewed the Data in the table above.  We certify that the Data is of known quality. 
 
 
 
Signatures: 
 
 
REMEDIAL BRANCH: 
 
 
Remedial Associate Director 
 
 
___________________________                   _________________________________                             ______________ 
(Printed Name)                                                  (Signature)                                                                                  (Date Signed) 
 
 
 
Deputy Remedial Associate Director 
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___________________________                   _________________________________                             ______________ 
(Printed Name)                                                  (Signature)                                                                                  (Date Signed) 
 
 
 
Arkansas/Texas Section Chief 
 
 
___________________________                 _________________________________                              ______________ 
(Printed Name)                                                (Signature)                                                                                   (Date Signed) 
 
 
 
Louisiana/New Mexico/Oklahoma Section Chief 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                  
 
 
 
 
 
 
TECHNICAL & ENFORCEMENT BRANCH: 
 
 
Technical & Enforcement Branch Director 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
 
Enforcement Assessment Team Section Chief 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
 
 
Site Assessment Team Section Chief 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
 
 
RESPONSE AND PREVENTION BRANCH: 
 
 
Response and Prevention Branch Associate Director 
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___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
Deputy Response and Prevention Branch Associate Director 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
Removal Team Section Chief 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
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